
 5 YEAR AIRPORT CAPITAL IMPROVEMENT PROGRAM (ACIP)  FY-09 to FY-13

Airport Name: Charlevoix municipal Airport NPIAS Number:  Date prepared:   11/14/2008
Associated City: Charlevoix, MI  Site Number:   09654.*A Prepared By: R.W. Armstrong (MLB)
Sponsor: City of Charlevoix Local Identification:  CVX Telephone No.: 517-327-1980
Airport Three Letter ID:   CVX  Congressional District:   1 Due date: Latest Revision:  September 22, 2008

Scheduled Scheduled Air Taxi Mail Airports Airports Proposed Proposed

Based Service Service Annual Service Annual Annual New New

Aircraft Annual Annual Enplanements (Y or N) Itinerant Total Runways Runway
Enplanements Operations Operations Operations Extensions

Current:
21 15,500 2,500 2,582 Y 16,684 33,368 none none

1 to 5 Yrs
23 15,500 2,575 85 Y 17,518 35,035 none Runway 5/23 & 

rwy. 9/27

6 to 10 Yrs
25 16,000 2,650 85 Y 18,394 36,788 none none

Fiscal Total FAA Sponsor PFC State FAA FAA *OA

Year Cost Share Share Share Share Priority Priority Priority Remarks/Item Justification

Code No. Code

1 Master Plan Phase II 2009 $150,000 $142,500 $3,750 $3,750

2 2009 $25,000 $23,750 $625 $625

3 2009 $200,000 $190,000 $5,000 $5,000

4 Terminal Building Expansion and Renovation - Design 2009 $200,000 $190,000 $5,000 $5,000 Design program for 2013Terminal building expansion and renovation (see 2013 ACIP)

5 Environmental Assessment for 9/27 Extension to 4,995' 2009 $80,000 $76,000 $2,000 $2,000 EA in advance of extending 9/27 to 4,995'

6 2009 $100,000 $95,000 $2,500 $2,500 Project design engineering in preparation of 2010 construction

7 2010 $300,000 $285,000 $7,500 $7,500

8 Environmental Assessment for Reorientation of 4/22 to 5/23 2010 $100,000 $95,000 $2,500 $2,500 EA in advance of reorienting runway 4/22

9 Site Preparation for Hangar Relocation to South Hangar Area 2010 $750,000 $712,500 $18,750 $18,750 Southside hangar area site preparation for relocation of northside hangars.

10 Land for Reoriented Runway 5/23 2010 $3,000,000 $2,850,000 $75,000 $75,000

11 2010 $140,000 $133,000 $3,500 $3,500

12 North Hangar Demolition; Construct Southside Hangars 2011 $750,000 $712,500 $18,750 $18,750 Demolish northside hangar area, construct new hangars in southside hangar area

13 Construct and Light Reoriented Runway 5/23 2011 $920,000 $874,000 $23,000 $23,000 Paving and lighting of reoriented runway 5/23

14 2012 $2,000,000 $1,900,000 $50,000 $50,000 To accommodate increased number of  passengers, users, pilots and FBOs.

15 2013 $500,000 $475,000 $12,500 $12,500

TOTALS: $9,215,000 $8,754,250 $230,375 $230,375

FAA Contact:    Mary Jagiello MDOT-AERO Contact:  Mark Dontje
File: Charlevoix/fyp/2009/092208ACIP

Project design engineering in preparation of construction of reoriented runway 5/23

Item      
#

The Phase II ALP Update will include detailed runway approach data, as well as overall update 
of futue airport development plans.

Runway 9/27 Length Increase to 4,995' - construction Construct runway lengthening (via additional pavement and/or declared distances)

Description

Lightning protection Lightning protection for vault, and runway and taxiway circuts

Land acquisition in the NE and SW approaches of reoriented runway 5/23

Security Fence & Electric Gates (5 gates) To improve security on airoport by improving electric gate operation (i.e. guillotine type gates)

Terminal Building Expansion and Renovation

Runway 9/27 Length Increase - design engineering  

LED lights to replace outdated system

Reoriented Runway 5/23 - design engineering

Upgrade taxiway lights

B-II

B-II

B-II

Citation 550/560; Falcon 20/50/900; Hawker 
125-800; King Air 200; Sabre 65

Citation 550/560; Falcon 20/50/900; Hawker 
125-800; King Air 200; Sabre 65

Airport                    
Reference Code            

(ARC)

Citation 550/560; Falcon 20/50/900; Hawker 
125-800; King Air 200; Sabre 65

Critical Design Aircraft (B-II)


